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Western Wireless Corporation (“Western™), on behalf of its subsidiaries listed in
Attachment A, and pursuant to the Federal Communications Commission’s (“FCC”)
Order to Stay (“Order), hereby submits its first Quarterly Report on its plans and
progress for the deployment of Enhanced 911 (“E911™) Phase 11 service.” According to
the Order, Western is defined as a Tier II carrier for the purposes of E911 Phase II
deployment because it had more than 500,000 subscribers as of the end of 2001.?

. Introduction

Western provides Commercial Mobile Radio Service (“CMRS”) in 19 states west
of the Mississippi River and operates under the CellularOne brand name. Its network 1s
comprised of equipment from multiple manufacturers and infrastructure providers, and it
operates analog and digital CMRS on its network using both Lucent and Nortel
equipment. Additionally, its network is available to accommodate roaming traffic from a

wide assortment of carriers. Western has contracted with Intrado for assistance in

' See Revision of the Commission’s Rules 1o Ensure Compavibifity wiih Enhanced 911 Emergency Calling
;S'yslems, CC Docket No. 94-102, Order to Stay, FCC 02-210 (2002).
Id




deploying Phase 1and Phase 11 services throughout its network, and Western will be
using a handset-based solution - Assisted Global Positioning System (“AGPS”) — to
provide Phase 11 location information. On August 31, 2001, Western submitted its
limited Petition for a waiver of the Commission’s Phase 11 Rules.” in response to this and
other carrier’s waiver requests, the Commission issued its Order establishing the
deployment reporting schedules for Tier 11and Tier HI carriers.

Western has already met the Commission’s March 1, 2003 requirement to begin
selling and activating location-capable handsets. It is working with its vendors to ensure
the necessary switch upgrades are in place along with appropriate database and network
links to the Mobile Positioning Center {“MPC”) and Position Determination Equipment
(“PDE’”), by the later of March 1, 2003 or within six months of valid request(s). Western
is coordinating with Public Safety Answering Points ("PSAPs™) and Local Exchange
Carriers (“LECs”) on the necessary network upgrades that must be in place on the public
network in order for Western’s Phase 11 service to work successfully.

IL. Network Deployment

In many of the jurisdictions in which Western operates, it is the Leading carrier
undertaking Phase II deployment efforts. In order for Phase II service to work properly,
many network elements must be improved and the entire network, from handset to PSAP,
must be carefully coordinated to provide a seamless interface to carry the Phase II signal.
Western has already begun the upgrade and coordination of its network, including
handsets, cell sites, mobile switches, network facilities, PDE, and MPC. Likewise,

Western is working closely with the LECs and PSAPS to ensure that the existing

! See Western Wireless Corp., Petition For Waiver of Section 20.18(g), CC Docket 94-102 (filed Aug. 31,
20010,



emergency communications systems infrastructure will be capable of transporting and
carrying the Phase 11 signal Western is preparing to send the PSAP. Western will briefly
explain the steps it has taken to date to prepare its network to provide Phase I1 service.

In July, 2002, Western completed the software upgrades to its Nortel and Lucent
Mobile Switching Centers (“MSCs™) from which it will deliver service to the requesting
PSAPs. In October, 2002, Western successfully completed its migration from the Intrado
SCP to the Intrado MPC for its MSCs in Midland, Texas; Harlingen, Texas; Sioux Falls,
South Dakota; and Salina, Kansas. Additional switches will soon be converted to the
Intrado MPC. The MPC will act as the critical database necessary to provide Phase 11
service. The PDE Western will be using for its Phase I service was activated for service
in October 2002. Additional coordinating work involving the MSC, MPC and PDE must
still be done, and Western is progressing as planned to complete this work on time.

Western is currently selling the Audiovox 9155 handset with GPS capabilities to
its customers and the public — well in advance of the March 1,2003 deadline. This
handset includes the necessary GPS chipset which will allow it to calculate a latitude and
longitude for its present location based upon communications with orbiting satellites.
These handsets are compliant with the Commission’s Phase II accuracy requirements.
Additionally, Western will soon be offering the following location-capable handsets to its
customers:

Audiovox 8500
Audiovox 9500
Motorola 120e
Motorola 720¢c

Nokia 3585i
Kyocera 2325



Western’s First Oftice Application (“FOA”) for deployment and delivery of Phase
IT service will take place in Midland, Texas and will include the Midland Emergency
Communications District (“Midland”). On November 7, 2002, Westem and Midland will
be participating in a joint planning session in Midland, Texas to prepare for this initial
deployment. As part of this meeting, Western will brief Midland on the technological
developments and the status of the network deployment of service. Also, Western will
assess the readiness of the PSAP equipment and the LEC infrastructure supporting the
PSAP. This analysis will be critical to the timing and the ultimate deployment of service.

In light of the critical nature of the LEC infrastructure, Western is aware of, and
desires to bring to the attention of the FCC, certain obstacles that are looming which
might significantly delay actual deployment of the service. For instance, Phase II service
requires an additional Automatic Location ldentification (“ALI") database upgrade to
query the MPC at the time of a Phase 11911 call in order to successfully deliver the ALI
data. Many of the ALI databases are operated by the LEC, and as Dale N. Hatfield’s
Report to the Commission regarding the technical and operational issues impacting the
provision of wireless enhanced 911 services (“Hatfield Report”) illustrates, most LECs
have a great deal of work left to do in order to complete the necessary upgrades.*

Without such an upgrade to the ALI database, a wireless carrier cannot deliver
Phase II latitude and longitude information to the PSAF. The Commission’s rules clearly

state that the PSAP is responsible for the upgrades to the ALI database.” The

* See Dale N. Hatfield, A Report on Technical and Operational Issues Impacting The Provision of Wireless
Enhanced 911 Services, October 15, 2002.

* Letter from Thomas J. Sugrue to Kathleen B. Levitz, BellSouth Corporation, et al., CC Docket No. 04-
102, dated October 28, 2002; Letter from Thomas J. Sugrue, Chief, Wireless Telecommunications Bureau,
to Marlys R. Davis, E91! Program Manager, King County, Washington, at | (May 7.2001). aff"d on recon.,
FCC 02-146, CC Docket No. 94-102. (rel. July 24, 2002).



Commission established the input to the LEC Selective Router as being the demarcation
point for determining which party should pay for any necessary upgrades.® The ALI
database is on the PSAP side of the demarcation point and as such the PSAP bears the
cost required for any necessary ALI database upgrades. Many LECs have not yet been
able to complete the necessary upgrades to the ALI databases that PSAPs use to receive
91 1 calls. Until this changes, some PSAPs will not be able to receive and utilize the
Phase IT signal Western is preparing to send them. Furthermore, many PSAPs have not
yet been able to execute a service agreement with the LEC regarding payment for the
trunking and routing services the LEC will have to provide the PSAF’ in order for a Phase
N call to work successfully. Any further delay in completing these network upgrades to
this vital element in the Phase 1I network will prevent deployment of service by the
Commission’s March 1, 2003, or six months from a PSAF request, whichever is later,
deadline. Western believes it is critical the Commission fully understand these imminent
obstacles and continue to take appropriate steps to help resolve these issues.

The rules governing E911 deployment require that a request for service is valid if
a PSAP “is capable of receiving and utilizing the data elements associated with the
service’” as defined in the rules.” If the PSAF" has not timely ordered the necessary ALI
database upgrades, then its request cannot be valid. The Commission’s Richardson
Order acknowledged that it is inefficient to require wireless carriers to waste valuable
time attempting to deploy service in areas where the PSAP, because of its own

unpreparedness and/or the LEC’s, is not capable of receiving and utilizing the Phase !1

ld.
747 C.F.R. § 20.18())



information.® In spite of Western's best efforts to deploy E911 service in response to
certain PSAP's requests, it might be unable to launch a successfully working system
because of LEC network shortcomings and incomplete ALI database upgrades. The
Commission must not hold such a failure to deploy service against Western.'
Nevertheless, Western has made every effort to work cooperatively with PSAPs in order
to deploy service on time and in accordance with Commission rules, and will continue to
do so.

Western has engaged each of the PSAPs facing such a potential LEC-related
deployment delay and is communicating regularly with them to keep them apprised of the
latest deployment status. In some instances, Western and the PSAP have reached an
understanding on an alternative deployment agreement which takes into account the
Commission's rules and the current situation surrounding the readiness of the vital
network elements. These PSAPs have agreed to work cooperatively with Western to
overcome any potential obstacles that might delay the deployment of service. A copy of
the alternative deployment agreements for the following counties is attached under
Attachment B: Gallatin County, Montana, and Pennington County, South Dakota.

III.  Deployment Status

Western has received requests for delivery of Phase [ E911 service from PSAPs in
eleven of the 19states in which it provides service. Western's Phase I deployment
activity has steadily increased over the last few years, but new requests for service have

leveled out in recent months. New requests for service appear to be concentrated i states

® See Revision ofthe Commission's Rulesto Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, Petition of City of Richardson Texas, Order, 16 FCC Red 18987 (Oct. 17,2001 )“Richardson
Order™).

% See Verizon Wireless Ex Parte Letter in CC Docket No. 94-102, tiled August 19,2002



where cost recovery statutes are in place, wherein the PSAPs have funds available to pay
for their upgrade expenses as well as the carriers’ deployment costs. Western has taken
great efforts to communicate with its PSAPs and to work in a teamwork fashion with
PSAPs, LECs and other parties involved in the deployment process. Western often finds
itself first to deploy Phase | service to each of its requesting PSAPs. This is both
challenging and rewarding in that Western must constantly address anomaly issues
associated with being the first carrier to deliver new service into a PSAP.
1V.  Phase | Requests
Western has received 223 requests for Phase | service and it is currently
delivering Phase { service to 139 of the requesting counties and PSAPs. A complete
listing of each of the PSAPs receiving Phase | service from Western is attached as
Attachment C. Western is in the process of deploying Phase | service to the 84 counties
and PSAPs listed in Attachment D. Approximately, 33% of the outstanding requests for
Phase | service have been prevented from being successfully deployed because of LEC-
related issues. Without being able to obtain the necessary trunking facilities between its
MSC and the LEC selective router, Western is unable to complete its deployment of
Phase | service to certain PSAPs.
V. Phase IT Requests
Western has received nine requests for Phase 11 service from the following

counties and PSAPs:

Wilbarger County, Texas

Minnesota Department of Administration (35 PSAPS)

Pennington County, South Dakota

Stark County, North Dakota

Buffalo County, Nebraska
Gallatin County, Montana



Midland County, Texas

Taylor County, Texas

Potter-Randall County, Texas

Western is actively working with each of these PSAPs to asses their readiness
along with the readiness of the LEC, and schedule its deployment plans to meet the
FCC’s requirement. Wilbarger County, Texas and Buffalo County, Nebraska have
withdrawn their requests and have chosen to not deploy Phase II service at this time.
Western has reached an agreement on an alternative deployment timeline with
Pennington County, South Dakota, and Gallatin County, Montana. Additionally,
Western has communicated with Stark County, North Dakota and the 911 State Director
1n Minnesota and raised its concerns about the feasibility of implementing Phase II
service by March |, 2003, because of the LEC’s inability to deliver critical network
infrastructure that supports the delivery of Phase 11 service. Western is moving forward
with its necessary network upgrades, database preparation and handset sales in order to
deliver Phase II service to Midland, Taylor, and Potter-Randall Counties in Texas by the
FCC’s March 1, 2003 deadline, and will do the same in the other states upon PSAP
readiness. Overall, Western is pleased to report that its deployment efforts have put it on
course to meet the FCC requirements.
V1. Conclusion
Western is on schedule to begin providing Phase I1 service in those areas where

the PSAP has completed its necessary equipment upgrades and where the LEC
infrastructure, including the ALIL database, have been sufficiently upgraded to pass along
the Phase 11signal Western is preparing to send to the PSAP. A signed and notarized

Affidavit supporting this quarterly report is attached in Attachment F.
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PSAP’s Alternative Deployment Agreements
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A‘A A Western Wireless.

October 8, 2002

Ben V. Hess

g-1-1 Director

Gallatin County - City of Bozeman
Law & Justice Center

615 S. 16th Street, Suite 101
Bozeman, MT 59715

Re:  Alternative Deployment Agreement between Western Wireless
Corporation and Gallatin County, Montana Conceming the
Implementation of Wireless E91 1 Phase II Service

Dear Mr. Hess:

Western Wireless Corporation (“Western Wireless”) and Gallatin County - City
of Bozeman (“Gallatin County”) are working together to deploy wireless E911 Phase I1
service in Gallatin County, Montana pursuant to the rules and orders of the Federal
Communication Commission (“FCC™). The parties have had on-going discussions on
implementing E911 service following the request for Phase II service submitted to
Western Wireless from Gallatin County on April 6.2001, including the meeting that
occurred between the parties in Bozeman, Montana on August 20,2002. The parties
recognize that the successful deployment of E91 ! service includes an assessment of the
Local Exchange Carrier (“LEC”) infrastructure, the capabilities of the Gallatin County
Public Safety Answering Point (“PSAP™), a review ofthe Intrado MPC database, an
understanding of the Western Wireless network in Bozeman, Montana and its E911
Phase II solution. and a comprehensive analysis of other Phase II network elements.
Consequently, the parties have agreed to a collaborative effort under which they will
evaluate the capabilities and readiness of the above-mentioned Phase II network elements
to transmit, transport, or receive a Phase IT signal consisting of both the ANI and ALI

dala elements.

The parties, taking the FCC’s E911 deployment rules into account agree to create
a Phase 11 deployment plan that will involve mutually agreed upon target dates, timelines,
and an alternate deployment schedule for the delivery of E911 service. In so doing,
Western Wireless agrees to deem the request for Phase Il service submitted to it by
Gallatin County as being valid according to the FCC’s rules and orders, and likewise,
Gallatin County acknowledges that the agreed-upon deployment schedule shall govern
the rights and obligations of the parties. The parties desire to work cooperativelyto
deploy service in good faith according to a schedule that meets the needs of both parties.



The parties also agree lo negotiate a service agreement that governs the
deployment, delivery and maintenance of the Phase Il service as well as the cost recovery
of Phase Il service. During the existence of this letter agreement, and the pendency of the
on-going deployment process including the negotiation of the service agreement, both
parties agree to resolve their differences amongst themselves without involving the FCC
or other regulatory agencies. If the parties are unable to resolve their difference, or
negotiate an acceptable deployment schedule that is incorporated in a service agreement
that governs the deployment, delivery, maintenance, and cost recovery of E91 1 service
by March |, 2003, then either party may terminate this letter agreement by giving 90 days
written notice to the other party. Upon termination of this letter agreement, Gallatin
County shall resubmit a new E91 | request, and deployment will then be governed by the
applicable FCC rules.

WESTERN WTRELESS CORPORATION GALLATM COUNTY -CITY OF
BOZEMAN

By: ﬁ By: &-“—'——"_ L/ :

Gene DeJordy, <=— Ben V. Hess. )‘l
Vice President, Western Wireless 9-1-1 Director, Gallatin Cou




‘V‘Y‘ Western Wireless.

October 22,2002

Don Philips
Director
Emergeacy Services Communications Center

Pennington County
300 Kansas City Street
Rapid City, SD 57701-2889

Re:  Alternative Deployment Agreement between Westem Wireless
Corporation and Pemmington County, South Dakota Concerning the
Implementation of Wireless E911 Phase II Service

Dear Mr. Philips:

Western Wireless Corporation(*Western Wireless') and Pennington County,
South Dakota (“Peanington County”) are working rogethato deploy wireless E911
Phase [T service in Pemnington County, South DEkOta pursuant to the rules and orders of
the Federal Communication Commission (“FCC™). The parties have had on-ping
discussions on implementing E91 1 service following the request for Phase II service
submitted to Western Wireless fram the Pennington County Emergency Communications
Services Center on April 4,2001, including the meeting that eceurred between the parties
in Rapid City, South Dekota on June 14,2002. The parties recognize that the successful
deployment of E$1 1 serviceincludes an assessment of the Local Exchange Carrier
(“LEC") infrastruchure, the ¢capabilities Of the Pennington County Public Safer].
Answering Point (“PSAP™), a review of the Intrado MPC database, an understanding of
the Western Wireless network in Rapid City, South Dakota and its E911 Phase 11
solution, and a comprehensive analysis of other Phase IT network elements.
Consequently, the parties have agreed to a collaborative effort under which they will
evaluate the capabilities and readiness of the above-matiand Phase II network elements
to trasnit, transport, or receive a Phase II signal consisting of both the ANI and ALI
data elements.

The parties, takingthe FCC's E911 deployment rules into account agree to create
a Phase I deployment plan that will involve mutually agreed upon target dates, timelines,
and an alternate deployment schedule for the delivery of EOL 1 service. In so doing,
Western Wireless agrees to &m  the request for Phase T service submitted to it by
Pennington County asbeing valid according to the FCC’s rules and orders, ad likewise,
Pennington County acknowledges that the agreed-upon deployment schedule shall
govern the rights and obligations of the parties. The parties dasire to work cooparatively
to deploy service in good faith according to a schedule that meets the needs of both

parties,

Western Wiretass Corgoration 355 1315t Avenue SE, SUite 400 Betlavue, WA 98006 Office {425) 585-8700 FaX (425) 586-8666



The parties also agree 10 negotiate a service agreement that governs the
deployment, delivery and maintenance of the Phase II service. During the existence of
this letter agreement, and the pendency of the on-going deployment process including the
negotiation of the service agreement, both parties agree to resolve their differences
amongst themselves without involving the FCC or other regulatory agencies. If the
parties are unabie to resolve their difference, or negotiate an acceptable deployment
schedule that 1s incorporatedia a Service agreement that governs the deployment,
delivery, maintenance, and cost recovery of E91 1 service by Madh 1,2003, then either
party may terminate this letter agreement by written notice to the other party. Upon
termination of this letter agrearent, Pennington County shall resubmit a new E911
request,and deploymentwill then be governed by the applicable FCC rules.

WESTERN WIRELESS CORPORATION PENNINGTON COUNTY
By: By‘ A‘&/%
ene Dejordys Doa Philips,

Vice President. Western Wireless Direcror, Pepnington County 9-1-1
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PSAPs Receiving Phase | Service
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E911 Phase | Deployments Completed

State County Comments. -
co ALAMOSA Colorado State Patrol-Alamosa Complete 3/26/02 Qwest  [Live
GO BACA Baca County SO Complele 3702 Qwest  [Live
co CHAFFEE Chaffee County SO Complete 314702 QOwest  |Live
co CHEYENNE Cheyenne County Sheriffs Office | Complete 3/8/02 Qwest  [Live
co CONEJOS Colorado State Palrol-Alamosa Complete 3126/02 Qwest  |Live - Secondary PSAP to Alamosa.
co COSTIHLA Colorado State Patrol-Alamasa Complete 3/26/02 Qwest  lLive - Secondary PSAP to Alamosa.
co CROWLEY Crowley County Complete 322102 Qwest  |Live
co ELBERT Elbert County Sheriff's Office Complete 4722102 Qwest  [Live
CO KIOWA No Sites Qwest  |No cell sites in this county
co KIT CARSON Kit Carson Co. Dispatch Board Complete 3/8f02 Qwest _ |[Live
co LAS ANIMAS Trinidad PD Complete 4/17/02 Qwest  |Live
co MINERAL Colorado State Patrol-Alamosa Complete 3/26/02 Qwest  |Live - Secondary PSAP to Alamosa.
co CTERO La Junta PD Complete 3720102 Qwest  jLive
Co PROWERS Prowers Co, Combined Comm. Complete 34102 Qwes! |Live
Co RIO GRANGE Colorado Stata Patrol-Alamosa Complete 3/26102 (west |Live - Secondary PSAP to Alamosa.
Co SAGUACHE Colorado State Patrol-Alamosa Complete 326102 Qwesl  |Live - Secondary PSAP to Alamosa.
1A CRAWFORD Crawford County SO Complete 9119101 Qwest  |Live
1A HARRISON Harrison County SO Complete 118102 Qwest  |Live
1A MONONA Monona County SO Complete 9/19/01 Qwesl  |Live
1A SHELBY Shelby County EMA 9-1-1 Complete 118102 Qwesl  |Live
1A WOODBURY Woodbury County SO Complete 9T Qwest  |Live
KS RILEY Riley County 8-1-1 Compiele 1/9102 SWBT  |Live
ND DUNN Stark-Dunn E9-1-1 Complete 4/3/02 Qwest  |Live
ND STARK Stark-Dunn E3-1-1 Complete 413102 Qwest  |Live
NE BOYD Boyd County Sheriff No Sites Qwest  |No cell sites in this county
NE BUFFALO Buffalo County Sheriffs Office Complete 3122102 Qwesl  |Live
NE CEDAR Cedar County Sheriffs Office Compiete 6/25/02 Qwest  |Live
NE CLAY No Sites Qwest  {No cell sites in this county
NE CUMING Cuming Co. E9-1-1 Comm. Complete 6/25/02 Qwest  |Live
NE CUSTER Custer County Sheriffs Dept. Complete 2122102 Qwest _|Live
NE DAWSON Dawson County Sherifs Office Complete 1126102 QOwest  |Live
NE DAKQTA Dakota County Comm. Complete 9/17/01 Qwest  [No calls route to this PSAP
NE HALL Grand Isfand-Hall County Complete | 7/26/02 Qwest  Live
NE HOWARD Howard County Comm. Center Complete 7118102 Qwest _jlive
NE MERRICK Merrick County Shemifs Office Complete 716/02 Qwest  |Live
S PENNINGTON Pennington County E5CC Complete Mar-01 Qwest  |Live
TX ANDREWS Andrews County Sheriff's Office | Complete 5120102 SWBT [Live
TX ARCHER Archer SO Complete 7123102 SWBT |Live
X ARMSTRONG No Sites SWBT  |No cell sites in this county
TX BAILEY Muleshoe PD Complete 101101 Verizon _|Live
TX BAYLOR Baylor SO Complete 131101 SWBT |Live




E911 Phase | Deployments Completed

T BORDEN No Sites SWBT  [No cell sites in this county
T BREWSTER Alpine PD Compiete 1/31/01 SWBT [Live
TX BRISCOE Tulia PD {Swisher Counly) Complete 113101 SWBT _{Live-calls routed 1o Swisher County
X CALLAHAN Catlahan SO Complete 1221700 SWBT |Live
T CARSON Carson SO Complete 1131107 SWBT |uive
> CASTRO Castro SO Complete /31101 SWBT ILive
X CHILDRESS Childress PD Complete 1/31/101 SWBT [Live
X COCHRAN Cochran SO Complete 9/5/01 Valor  [Live
T COKE West Coke Co. Nursing Home Complete 4/5/02 GTE  [Live
TX COLLINGSWORTH Collinsworth SO Complete 1/31/01 SWBT |Live
TX CRANE Crane Police Department Complete 1131101 SWBT |live
TX CROCKETT Crockett SO Complete 38102 GTE  |Live
LR CROSBY Crosby SO Complete 9/5/01 SWBT  |Live
X GULBERSON Culberson SO Complete 12/6/01 SWBT |live
IR3 DALLAM Dathart PD Complete 1131101 SWBT  |Live
TX DALLAM Dallam SO Complete 1/31/01 SWBT |Live
X DAWSON Lamesa PD Complete 1/22/02 SWBT |Live
TX DEAF SMITH Hereford PD Complete 1/31/01 SWBT _ |Live
TX DICKENS Dickens S0 Complete 1014101 GTE _ [Live
TX DONLEY Donley SC Complete 1119/01 SWBT |Live
X ECTOR Odessa Communications Center | Complete 9/26/1 SWBT |Live
TX FANNIN Bonham PD Complete 827102 SWBT |[Live
TX FISHER Fisher SC Complete 12/20/00 SWBT _ |Live
TX FLOYD Floyd SO Complete 9501 SWBT _ |Live
TX GAINES Gaines County Sheriffs Office Complete 173101 SWBT |Live
TX GARZA Garza S0 Complete 10/5/01 GTE  [Live
TX GLASSCOCK Martin County Sheriffs Office Complete 3/8/02 SWBT |Live
TX GRAY Pampa PD Complete 1731101 SWBT  [Live
X HALE Hale SO Complete 9/5/01 SWBT |Live
TX HALL No Sites SWBT  |No cell sites in this county
X HANSFORD Hansford SO Complete 1131101 SWBT |Live
TX HARDEMAN Hardernan County SO Complele 7723102 SWBT |Live
1R HARTLEY Dalhart PD {Dallam County) Complete 1731101 SWBT |Live-calls routed to Dallam County
T HASKELL Haskell SO Complete 12/20/00 SWEBT _ JLive
TX HEMPHILL Hemphill SO Complete 1131101 SWBT |Live
X HIDALGO Alamo PD Complele 173101 SWBT |Live
TX HIDAL GO Donna PD Complete 1/31/01 SWBT |Live
X HIDALGO Edinburg PD Complete 11314101 SWBT |Live
TX HIDALGO Hidalgo PD Complete 1131101 SWBT |Live
X HIDALGO Hidalgo SC Complete 1131101 SWBT |Live
TX HIDALGO McAllen PD Complete 173101 SWBT {Live
X HIDALGO Mission PD Complete 1131101 SWBT  |Live
IE HIDALGO Palmview PD Complete 1131101 SWBT  |Live
TX HIDALGO Pharr PD Complele 1131101 SWBT |Live




E911 Phase | Deployments Completed

X HIDALGO Weslaco PD Complete 1131101 SWBT |Live

TX HOCKLEY Levetland PD Complete 1013101 SWBT |Live

TX HOWARD Howard Co. 9-1-1 Comm. District | Complete 111101 SWBT |Live

X HUDSPETH Hudspeth County S0 Complete 3/19/02 SWBT _|Live

TX HUNT Greenville PD Complete 821102 SWBT  |Live

X HUNT Hunt County SO Complete 821102 SWBT |Live

TX HUTCHINSON Borger PD Complete 1131101 SWBT |Live

TX IRION Irion County SO Complete 3/8/02 GTE _ [Live

X JEFF DAVIS Jeff Davis County SD Complete 173101 SWBT  [Live - calls sent to Presidio and Culberson Co
X JONES Jones County Comm Center Complele 12{20/00 SWBT  |Live

> KENT Calls routed to Dickens Co. Complele 10/4/01 SWBT  |Live-Kent Co. routes to Dickens Co.
X KING Calls routed fo Dickens County | Complete 1014101 SWBT  |Live-King Co. routes to Dickens Co.
X KNOX Knox Central Dispatch Complete 12420100 SWBT |Live

TX LAMAR Paris PD Complete 7/26/02 SWBT  [Live

X LAMB Litlefield PD Complete 9/5/01 Valor  jLive

TX LOVING No Sites SWET  [No cell sites in this county
TX LUBBOCK Lubbock PD Complete 2/28/01 SWBT [Live

X LYNN Lynn Co. Sheriffs Office Complete 1073101 GTE  [Live

X MARTIN Martin County Sheriffs Office Complele 1/31/01 SWBT |Live

TX MIDLAND Midiand Emerg. Comm. Distict | Complete | 10/25/01 SWBT |Live

X MITCHELL Colorade City PD Complete 12/21/00 SWBT |Live

X MOORE Moore S0 Complete 1/31/01 SWBT |Live

X MOTLEY Floyd County SO Complete 1131701 SWBT  [Live-Briscoe Co. routes to Swisher Co.
TX NOLAN Sweetwater PD Complele 111N SWBT  [Live

X QCHILTREE Pemyton PD Compiete 113101 SWBT |Live

TX OLDHAM Oidham S0 Complete 1131101 SWBT |Live

LB PARMER Friona PD Complete 1/31/01 SWBT  |Live

TX PECOS FT Stockion PD Complele 1731101 SWBT |Live

TX POLK Polk County Sheriffs Office No Sites SWBT  |No cell sites in this county
TX PRESIDIO Presidio SO Complete 1/31/01 SWBT liive

X REAGAN Reagan SO Complete 3/8/02 GTE  |Live

TX REEVES Pacos Police Department Complete 21102 SWBT |Live

TX ROBERTS Roberts County SO Complete J8i02 SWBT [Live
TX SCHLEICHER Schleicher County SO Complete 5121102 Verizon  |Live

TX SCURRY Scurry SO Complete | 12/20/00 SWBT  |Live

TX SHACKELFORD Shacketford County SO Complete 113101 SWBT _ |Live

TX SHERMAN Sherman County SO Complete 51102 SWBT [Live
X STEPHENS Breckenridge PD Complete 3/8i02 SWBT IlLive
TX STERLING Country Doctors Inn Complete 3/8/02 Verizon |Live
X STONEWALL Stonewall SO Complete 12/21/00 SWBT |Live
TX SUTTON Sutton County SO Complete 3/8102 Verizon  |Live
TX SWISHER Tulia PD Complete 113111 SWBT  |Live
TX TAYLOR Abilene PD Complete 5/31/01 SWBT llive
X TERRELL Terrell County SO Complete 8/16/02 SWBT _|Live




E911 Phase | Deployments Completed

TX TERRY Brownfield PD Complete 101301 Valor  |Live
TX THROCKMORTON Throckmorton SO Compiete 117101 SWBT |Live
TX TOM GREEN San Angelo Comm Center Complete 412102 Venzon {Live
T UPTON Upton County SO Complete 113101 SWBT |Live
TX WARD Monahans Police Depariment Complete 1131101 SWBT Live
TX WHEELER Wheeler SO Complete 1731101 SWBT |Live
TX WILBARGER Vemon PD Complete 1731101 SWBT |Live
TX WINKLER Kermit Police Department Complete 1131101 SWBT |Live
X YOAKUM Denver City PD Complete 10/3/01 Valor  |Live
TX YOUNG Young SO Complete 113111 SWBT |Live
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E911 Phase | Deployments In Progress

Stats County

AR COLUMBEA Calumbia Centrat Dispaich In Process SWBT Pine Bluft PSAP must complete call routing

AR LAFAYETTE Lafeyshe County SO In Process SWBT Pine Blufl Deployment & panding completicn and esting of trunks.

Cco BENT Bent County Srenfls Office In Process Qwes( Puebio PSAP musl compiede cail routing

KS DICKINSON |Dickinson Co. Emerg. Comm. Cenler In Process SWET Topeka Jackson  {Deployment is pending ordering, delivery and testing of frunks.

KS SALINE Salina Police Department In Process SWET Topeka Jackson  [Deploymant is pending ordering, delivery and testing of trunks.

MN  [BLUE EARTH Blue Earth Co. Emergency Services in Process IESMCI Kasson [PSAP must complets call routing

MN BROWN Brown County SO In Process IES Ruthlon Dapioyment Lo be scheduled in November 2002.

MN CHIPPEWA Chippewa County SO In Process IESMCI Huichson Daploymen to be scheduled 0 Navember 2002,

MN CLAY Clay Ca. Law Enforcernent Cenler In Process Cwest Fargo PSAP must complete call roating.

MN CLEARWATER Clearwatar County SO In Process IES Erskine PSAP must complete call routing

MN  [COTTONWOOD Cotlonwood County 50 In Process IES Ruthion Depigyment lo be schaduled in Novembet 2002.

MN  HJACKSON Jackson Co. Shariffs Departmenl In Process IES Ruthton Deployment Lo be scheduled in November 2002,

MN KANDIYOHi —h(andlynhl Co. Sherifts Dapartment In Procass [ESMCI Huichison PSAF must completa call muting

MN KITTSON Kitison County In Process IES Erskine Depkyyment i pending ordaring. delivery and testing of trnks.

MN LAC QUI PARLE LAC QUI PARLE Sherifis Office In Process IES Ruthion PSAF must compiete call ruding

MN LAKE OF THE WOODS Lake of the Woods Co. Shertl in Process IES Erskine Deployment is panding ondering, delivery and tasting of trunks

MN LE SUEUR Le Seuer PD In Process IESMCI Kasson PSAP mugt complets call routing.

MN_ |LINCOLN Marshall District MN Staie Patral In Process MCVQwes! Rochester PSAP must complete call touting.

MN LYON Lyen Co. Shenffs Office & MRSP In Process IESMCI Ruthion Depkoyment to be schadulad in Novembar 2002

MN MAHNOMEN Mahnomen Co. Shenfts Depariment In Process IES Erskine PSAP must complela call routing

MN  [MARSHALL Marshall Co_Sherifls Office In Process ES Erskine Deployment is pending crdering, dalivery and testing of frunks.

MN MARTIN Martin Co. Law Emforcement Cenier 1n Process ES Ruthlon Deploymant to be schaduled in November 2002.

MN  |MCLEOD Huldhieson P In Process IES/MC! Hutchison {P_SAP must complele £all routing.

My [MCLEGD Mcleod Go. Shenfis Deparment In Process IESMCI Hutchison PSAP must complele call fouting. :‘
MN MEEKER Mesker Co. Sherfs Depariment In Process IESMCI Hulchison PSAP must compléte call rputing. !
MN MURRAY Marshall District MN State Patrol In Process IES Ruthton PSAP mus! compiat call raatirg 1
MN  [NICOLLET Nicolle Co. Sherifis Department In Process IESMCI Kasson Deplayment 1 be schaduled i November 2002,

MN NOBLES INobles Co. Shenffs Cepartment In Process IESMCI Ruthlon Deployment to be scheduled in November 2002 ]
MN NORMAN MNomman Co, Sheniffs Deparimend In Process IES Erskine Depiogyment is pending ordering, delivery and testing of runks.

MN  [PENNINGTON Penninglon Co. Shariffs Depariment In Process IES Ershine PSAP must complete call muling.

MN PIPESTONE Marshall Districd MN State Patrol in Process MCLGwest Rochester PSAP musl compiete call puting.

MN POLK Polk Co. Emergency Service In Progess IES Ersuing FSAP must complete call routing
MN  |REDLAKE Rad Lake Co. Sherifis Dept No Sites IES Ershine No cell sites in this counly.
MK REDWOOQD Redwood Co. Sherifl & MRSP In Procass IES Ruthtan Deployment to be scheduled in November 2002.
MN _ |RENVILLE Renwille Go. Shertl In Process [ESMCI Hulchson FSAP must compicie call routing.
MN_ IROCK Marshall Distncl MN State Fatrol In Process MCIwest Rochesler PSAP musl completa call routing.
MH ROSEAU Roseau County Sheriffs Departmant In Process IES Erskine Deployment is pending ordering, delivery and tesfing of trunks 7
MN _ |SIBLEY Sibley County Shenfis Departmenl In Process IESMCI Hutchisan PSAP must complete call routing. |
MN WATONWAN Watonwan Co. Sherfs Dept& MSRP in Process Cwesl Rochester PSAP must complete call routing
MN YELLOW MEDICINE Marshall Districi MN State Patrol In Process Qwesl Rochester PSAP must complete call routing

MT GALLATIN Gallatin Co -City of Bozeman 8-1-1 In Process COwesl Billings PSAP not able to receive service untif it resolves contrad issues with Cwes!

MT GLACIER Glacier Co. Shenifis Office Nol Deployable Qwest Billings PSAP not able ko receive service unt! it resolves contract issues with Gwest

MT MISSOULA Misstula Co. 9-1-1 Center Not Deployable Owest Billings PSAP not able i receive service until if rasalves conract issues with Qwes! ]
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Before the
Federal Communications Commlsslon
Washington, DC. 20554

Inthe metter of

Revlslon of the Commission's Rules To
Ensure Compatitliity whth Enhanced 911

Emergency Calling Systems

CC Docket No. 84-102

P )

AFFIDAVIT OF GENE DEJORDY

Before me. the undersigned authordty, onthls  / .11'_ day of &vem[‘g 2002,
personally appeared Gene DeJordy raprasenting Western Wiraless Corporation

(Westem’) who. upon being by me duly swem on oath deposed and $4ld the foliowing:

1. My name IS Gene DeJardy. iam over the ags of 21. of sound mind, and
competentto testify as to the matters stated heraln. My posithon with Westem Is Vice President
of Regulatory Affalrs. Inthat position, | assisted In the preparation and completken of the

Enhanced911 Phase If Quartery Report of Western ¥irelegs Corporation.

2. Western is engaged Indeploying E911 Phase | and Phasell service throughout
many counties Inthe western United States. It has already successfully deployed Phase | service
in over 130 counties. This Report is a correctand accurats assessment of the stabs of each of

the requestsfor E911 service that Western has received.

3. Western b on schedule to meetits Phase |l deployment obllgations Inthe
countles idantfled in this Report. Furthermore, Western is aware of PSAP and LEC related
issues which might proveto be obstacles preventing the deployment of Phase |l sarvice in the

addltional counties Idsntified Inthis Report.

Further Afflant sayeth not.

certify which withess my hand.

Notary Publi In end for the State of Waahlngton

My Commission Expires: 5 "5"03



